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ESTIMATE RUN 10/22/2012

ESTIMATE SUMMARY 11:01:41

CONTID: C18722         ESTIMATE NO: 0003 PROG 2005

PCN: 18722-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 101 PURGATOIRE RIVER AND DR PERCENT TIME:

PROJECT NO: FBR101A-003                   

SH 101 PURGATOIRE RIVER AND DR

NAME OF ROAD: 101A

PROJECT COUNTIES: BENT

CONTRACTOR:

WILDCAT CONSTRUCTION CO., INC. PAY PERIOD ENDING 10/22/2012 DATE TIME STARTED 05/01/2012

P. O. BOX 9163 DATE LET 02/09/2012 DATE WORK BEGAN

 DATE AWARDED 03/01/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/14/2012 DATE ACCEPTED

Wichita KS 67277-0163719 550 1008 DATE NOTICE TO PROCEED 05/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,670,795.89 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,093,500.00 NON-PARTICIPATING 1,277,877.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,558.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

291.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

37.73%

3,531,438.68

1,277,877.38

1,277,877.38

1,254,319.27

$

$

$

$

0.00

2,139,357.21

2,139,357.21

0.00

2,139,357.21

-46,402.50

0.00

2,092,954.71

0.00

AMOUNT DUE 2,092,954.71 1,254,319.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,254,319.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

175.0 TIME ALLOW: 6/29/2012 ??:??:??

ORIG TIME ALLOW: 6/29/2012 ??:??:??
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PCN: 18722-BID    ESTIMATE RUN 10/22/2012

PROJECT: FBR101A-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

200,000.00000 0.000.000

0.00

0006 Mobilization (w/o Autopay) Replaces the Deleted Line 
Item # 0005 (CMO #003)

100,000.000

100,000.000

626-00100  
 

200,000.000

L S 

1.00000 200,000.00200,000.000

100,000.00

0010 Highway Design & Construction L-24-F 0.000

0.000

631-00100  
 

1.000

L S 

580,000.00000 0.000.000

0.00

0011 *Highway Design & Construction Replaces the Deleted 
Line Item # 0010 (CMO #003)

401,752.380

32,964.610

631-00100  
 

434,716.990

L S 

1.00000 434,716.99434,716.990

32,964.61

0015 Highway Design & Construction M-24-B 0.000

0.000

631-00100  
 

1.000

L S 

140,000.00000 0.000.000

0.00

0016 *Highway Design & Construction Replaces the Deleted 
Line Item #0015 (CMO #003)

129,180.000

12,910.000

631-00100  
 

142,090.000

L S 

1.00000 142,090.00142,090.000

12,910.00

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A Partnering 3,676.200

-1,838.100

700-70011  
 

5,000.000

F A 

1.00000 1,838.101,838.100

-1,838.10

0030 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0035 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0040 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18722-BID    ESTIMATE RUN 10/22/2012

PROJECT: FBR101A-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:41

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0045 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0050 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 0.000.000

0.00

0055 F/A Scour Countermeasures 0.000

74,003.220

700-70034  
 

200,000.000

F A 

1.00000 74,003.2274,003.220

74,003.22

0060 F/A Erosion Control 0.000

0.000

700-70380  
 

75,000.000

F A 

1.00000 0.000.000

0.00

CAT 852,648.31218,039.732,228,086.99CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0065 Bridge Design and Construction L-24-F 0.000

0.000

631-10002  
 

1.000

L S 

1,996,000.00000 0.000.000

0.00

0066 *Bridge Design and Construction Replaces the Deleted 
Line Item #0065 (CMO #003)

149,450.000

1,016,488.900

631-10002  
 

1,165,938.900

L S 

1.00000 1,165,938.901,165,938.900

1,016,488.90

0070 Bridge Design and Construction M-24-B 0.000

0.000

631-10002  
 

1.000

L S 

160,000.00000 0.000.000

0.00

0071 Bridge Design and Construction Replaces the Deleted 
Line Item #0070 (CMO #003)

59,921.250

43,348.750

631-10002  
 

103,270.000

L S 

1.00000 103,270.00103,270.000

43,348.75

CAT 1,269,208.901,059,837.653,425,208.90CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00
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PCN: 18722-BID    ESTIMATE RUN 10/22/2012

PROJECT: FBR101A-003                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:01:41

CUMULATIVE
AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0085 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

CAT 17,500.000.0017,500.00CURRENT AMT0450 $ $ $

$ 2,139,357.211,277,877.38$5,670,795.89$CURRENT AMTPROJECT TOTAL


